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ESTIMATE RUN 04/07/2021

ESTIMATE SUMMARY 16:16:47

CONTID: C22085         ESTIMATE NO: 0001 PROG 2005

PCN: 22085-BID    COFRS REPORTING CATEGORY: 5             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

SH145 DOLORES RICO US160 CORTEZ HTRREPAV PERCENT TIME:

PROJECT NO: NHPP145A-076                  

SH145 DOLORES RICO US160 CORTEZ HTRREPAV

NAME OF ROAD:  

PROJECT COUNTIES: MONTEZUMA

CONTRACTOR:

OLDCASTLE SW GROUP, INC. PAY PERIOD ENDING

2273 RIVER ROAD DATE LET

 DATE AWARDED

 DATE CONTRACT EXECUTED

GRAND JUNCTION CO 81505     (970)243-4900 DATE NOTICE TO PROCEED

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 6,724,111.76 PARTICIPATING $ $ 161,763.10

AWARD PROJECT AMT: 6,242,111.75 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -4,852.89

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

7.50

WORK DAYS

WORK DAYS

2.41%

6,562,348.66

161,763.10

161,763.10

156,910.21

$

$

$

$

161,763.10

0.00

161,763.10

0.00

161,763.10

-4,852.89

0.00

156,910.21

0.00

AMOUNT DUE 156,910.21 156,910.21

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 156,910.21

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

DOLORES

  

12.0 TIME ALLOW: 160

ORIG TIME ALLOW: 160

DATE TIME STARTED

DATE WORK BEGAN

DATE TIME STOPPED

DATE ACCEPTED

03/08/202103/25/2021

01/21/2021

02/02/2021

02/10/2021

03/08/2021
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PCN: 22085-BID    ESTIMATE RUN 04/07/2021

PROJECT: NHPP145A-076                  ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

16:16:47

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 Removal of Tree 0.000

0.000

202-00010  
 

0.000.000

0.00

2.000

EACH

1,694.45000

0010 Removal of Fire Hydrant 0.000

0.000

202-00031  
 

0.000.000

0.00

1.000

EACH

1,636.23000

0015 Removal of Wall 0.000

0.000

202-00155  
 

0.000.000

0.00

11.000

LF  

354.61000

0020 Removal of Sidewalk 0.000

88.600

202-00200  
 

5,464.8588.600

5,464.85

299.000

SY  

61.68000

0025 Removal of Curb 0.000

0.000

202-00201  
 

0.000.000

0.00

41.000

LF  

91.04000

0030 Removal of Gutter 0.000

0.000

202-00202  
 

0.000.000

0.00

14.000

LF  

266.63000

0035 Removal of Curb and Gutter 0.000

208.700

202-00203  
 

5,657.86208.700

5,657.86

855.000

LF  

27.11000

0040 Removal of Concrete Curb Ramp 0.000

108.900

202-00206  
 

6,186.61108.900

6,186.61

408.000

SY  

56.81000

0045 Removal of Concrete Pavement 0.000

15.100

202-00210  
 

2,602.3315.100

2,602.33

95.000

SY  

172.34000

0050 Removal of Asphalt Mat 0.000

6.900

202-00220  
 

111.996.900

111.99

2,585.000

SY  

16.23000

0055 *Removal of Asphalt Mat (Planing) 0.000

0.000

202-00240  
 

0.000.000

0.00

80,762.000

SY  

1.65000
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PCN: 22085-BID    ESTIMATE RUN 04/07/2021

PROJECT: NHPP145A-076                  ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

16:16:47

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 *Removal of Ground Sign 0.000

0.000

202-00810  
 

0.000.000

0.00

2.000

EACH

270.77000

0065 *Removal of Sign Panel 0.000

0.000

202-00821  
 

0.000.000

0.00

5.000

EACH

32.49000

0070 *Removal of End Anchorage 0.000

0.000

202-01300  
 

0.000.000

0.00

1.000

EACH

877.30000

0075 Clean Inlet 0.000

0.000

202-04010  
 

0.000.000

0.00

8.000

EACH

920.62000

0080 Unclassified Excavation (Complete In Place) 0.000

32.400

203-00010  
 

1,081.5132.400

1,081.51

1,126.000

CY  

33.38000

0085 Potholing 0.000

5.000

203-01597  
 

1,442.255.000

1,442.25

40.000

HOUR

288.45000

0090 Laborer 0.000

0.000

203-02330  
 

0.000.000

0.00

40.000

HOUR

58.80000

0095 Topsoil (Onsite) 0.000

0.000

207-00700  
 

0.000.000

0.00

315.000

CY  

64.87000

0100 *Aggregate Bag 0.000

208.000

208-00035  
 

2,342.08208.000

2,342.08

810.000

LF  

11.26000

0105 *Pre-fabricated Concrete Washout Structure (Type 1) 0.000

2.000

208-00046  
 

491.942.000

491.94

6.000

EACH

245.97000

0110 *Storm Drain Inlet Protection (Type II) 0.000

0.000

208-00054  
 

0.000.000

0.00

9.000

EACH

201.13000
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PCN: 22085-BID    ESTIMATE RUN 04/07/2021

PROJECT: NHPP145A-076                  ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

16:16:47

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 *Removal and Disposal of Sediment (Labor) 0.000

0.000

208-00103  
 

0.000.000

0.00

10.000

HOUR

58.49000

0120 *Reset Sign Panel 0.000

0.000

210-00815  
 

0.000.000

0.00

24.000

EACH

129.97000

0125 *Relay Sprinkler System 0.000

0.000

210-02510  
 

0.000.000

0.00

1.000

L S 

1,908.40000

0130 Adjust Manhole 0.000

0.000

210-04010  
 

0.000.000

0.00

13.000

EACH

4,628.17000

0135 Modify Inlet 0.000

0.000

210-04020  
 

0.000.000

0.00

2.000

EACH

3,434.15000

0140 Adjust Valve Box 0.000

0.000

210-04050  
 

0.000.000

0.00

5.000

EACH

1,922.58000

0145 *Sod 0.000

0.000

212-00050  
 

0.000.000

0.00

106.000

SF  

3.52000

0150 *Organic Fertilizer 0.000

0.000

212-00700  
 

0.000.000

0.00

60.000

LB  

2.95000

0155 *Humate 0.000

0.000

212-00703  
 

0.000.000

0.00

40.000

LB  

2.50000

0160 *Seeding (Native) Broadcast 0.000

0.000

212-00708  
 

0.000.000

0.00

0.400

ACRE

2,316.64000

0165 *Seeding (Wetland) Broadcast 0.000

0.000

212-00711  
 

0.000.000

0.00

0.020

ACRE

13,511.48000
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PCN: 22085-BID    ESTIMATE RUN 04/07/2021

PROJECT: NHPP145A-076                  ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

16:16:47

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 *Mulching (Weed Free) 0.000

0.000

213-00003  
 

0.000.000

0.00

0.420

ACRE

2,839.41000

0175 *Brush Layer Cutting 0.000

0.000

214-01010  
 

0.000.000

0.00

50.000

EACH

14.33000

0180 *Wildlife Biologist 0.000

0.000

240-00000  
 

0.000.000

0.00

20.000

HOUR

116.97000

0185 *Removal of Nests 0.000

0.000

240-00010  
 

0.000.000

0.00

10.000

HOUR

116.97000

0190 *Environmental Health and Safety Management 0.000

0.500

250-00010  
 

2,057.860.500

2,057.86

1.000

L S 

4,115.72000

0195 *Monitoring Technician 0.000

8.000

250-00050  
 

953.128.000

953.12

40.000

HOUR

119.14000

0200 *Health and Safety Officer 0.000

0.000

250-00110  
 

0.000.000

0.00

20.000

HOUR

171.13000

0205 *Material Sampling and Delivery 0.000

0.000

250-00120  
 

0.000.000

0.00

2.000

EACH

232.86000

0210 Material Handling (Stockpile) 0.000

0.000

250-00200  
 

0.000.000

0.00

20.000

CY  

77.83000

0215 *Solid Waste Disposal 0.000

0.000

250-00210  
 

0.000.000

0.00

20.000

CY  

205.64000

0220 Aggregate Base Course (Class 6) 0.000

59.100

304-06000  
 

6,123.9459.100

6,123.94

1,033.000

TON 

103.62000
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PCN: 22085-BID    ESTIMATE RUN 04/07/2021

PROJECT: NHPP145A-076                  ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

16:16:47

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 Aggregate Base Course (Special) 0.000

0.000

304-09014  
 

0.000.000

0.00

3,220.000

TON 

39.46000

0230 Hot Mix Asphalt (Patching) (Asphalt) 0.000

0.000

403-00720  
 

0.000.000

0.00

1,045.000

TON 

320.12000

0235 Furnish Hot Mix Asphalt 0.000

0.000

403-09500  
 

0.000.000

0.00

24,612.000

TON 

85.22000

0240 *Heating and Repaving Treatment 0.000

0.000

405-00300  
 

0.000.000

0.00

251,819.000

SY  

5.19000

0245 Emulsified Asphalt (Slow-Setting) 0.000

0.000

411-10255  
 

0.000.000

0.00

245.000

GAL 

9.94000

0250 *Asphalt Rejuvenating Agent 0.000

0.000

411-90010  
 

0.000.000

0.00

25,182.000

GAL 

4.33000

0255 *Concrete Pavement (6 Inch) 0.000

0.000

412-00600  
 

0.000.000

0.00

16.000

SY  

135.39000

0260 *Concrete Pavement (8 Inch) 0.000

0.000

412-00800  
 

0.000.000

0.00

41.000

SY  

162.46000

0265 *Concrete Pavement (10 Inch) 0.000

0.000

412-01000  
 

0.000.000

0.00

45.000

SY  

189.54000

0270 *Concrete Class B 0.000

0.000

601-01000  
 

0.000.000

0.00

7.000

CY  

1,191.39000

0275 *Reinforcing Steel (Epoxy Coated) 0.000

0.000

602-00020  
 

0.000.000

0.00

985.000

LB  

2.71000
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PCN: 22085-BID    ESTIMATE RUN 04/07/2021

PROJECT: NHPP145A-076                  ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

16:16:47

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0280 6 Inch Ductile Iron Pipe 0.000

0.000

603-82006  
 

0.000.000

0.00

10.000

LF  

265.37000

0285 *Guardrail Type 3 (31 Inch Midwest Guardrail System) 0.000

0.000

606-00302  
 

0.000.000

0.00

112.500

LF  

41.16000

0290 *End Anchorage (Nonflared) 0.000

0.000

606-02003  
 

0.000.000

0.00

1.000

EACH

4,386.49000

0295 *Concrete Sidewalk (6 Inch) 0.000

37.000

608-00006  
 

4,007.4737.000

4,007.47

581.000

SY  

108.31000

0300 *Concrete Curb Ramp 0.000

0.000

608-00010  
 

0.000.000

0.00

631.000

SY  

238.28000

0305 *Sidewalk Drain 0.000

0.000

608-10000  
 

0.000.000

0.00

9.000

LF  

270.77000

0310 *Curb Type 2 (Section B) (Special) 0.000

0.000

609-20000  
 

0.000.000

0.00

51.000

LF  

79.07000

0315 *Curb Type 2 (Section B) 0.000

0.000

609-20010  
 

0.000.000

0.00

65.000

LF  

43.32000

0320 *Curb and Gutter Type 2 (Section I-B) 0.000

0.000

609-21010  
 

0.000.000

0.00

91.000

LF  

44.41000

0325 *Curb and Gutter Type 2 (Section I-M) 0.000

0.000

609-21011  
 

0.000.000

0.00

23.000

LF  

48.74000

0330 *Curb and Gutter Type 2 (Section II-B) 0.000

78.000

609-21020  
 

4,139.4678.000

4,139.46

412.000

LF  

53.07000
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PCN: 22085-BID    ESTIMATE RUN 04/07/2021

PROJECT: NHPP145A-076                  ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

16:16:47

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0335 *Gutter (Special) 0.000

0.000

609-23000  
 

0.000.000

0.00

25.000

LF  

90.98000

0340 *Gutter Type 2 (4 Foot) 0.000

0.000

609-24004  
 

0.000.000

0.00

166.000

LF  

64.99000

0345 *Median Cover Material (Concrete)(Special) 0.000

0.000

610-00035  
 

0.000.000

0.00

367.000

SF  

25.99000

0350 Pull Box (18"x30"x18") Deep 0.000

1.000

613-07060  
 

2,026.141.000

2,026.14

2.000

EACH

2,026.14000

0355 *Sign Panel (Class I) 0.000

0.000

614-00011  
 

0.000.000

0.00

89.000

SF  

21.66000

0360 *Sign Panel (Class II) 0.000

0.000

614-00012  
 

0.000.000

0.00

9.000

SF  

28.16000

0365 *Steel Sign Support (2-Inch Round)(Post) 0.000

0.000

614-01512  
 

0.000.000

0.00

309.000

LF  

15.16000

0370 *Steel Sign Support (2-Inch Round)(Socket) 0.000

0.000

614-01522  
 

0.000.000

0.00

27.000

EACH

157.05000

0375 6 Inch Fire Hydrant (Install Only) 0.000

0.000

619-78049  
 

0.000.000

0.00

1.000

EACH

5,863.64000

0380 *Construction Surveying 0.000

0.150

625-00000  
 

8,326.210.150

8,326.21

1.000

L S 

55,508.08000

0385 *Mobilization 0.000

0.000

626-00000  
 

0.000.000

0.00

1.000

L S 

514,201.67000
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PCN: 22085-BID    ESTIMATE RUN 04/07/2021

PROJECT: NHPP145A-076                  ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

16:16:47

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0390 *Public Information Management (Tier III) 0.000

46.000

626-01113  
 

2,291.7246.000

2,291.72

230.000

DAY 

49.82000

0395 *Pavement Marking Paint (High Build) 0.000

0.000

627-00013  
 

0.000.000

0.00

1,225.000

GAL 

48.74000

0400 *Pavement Marking Paint (High Build) (Temporary) 0.000

0.000

627-00013  
 

0.000.000

0.00

1,000.000

GAL 

48.74000

0405 *Preformed Thermoplastic Pavement Marking 
(Word-Symbol) (Inlaid)

0.000

0.000

627-30405  
 

0.000.000

0.00

2,655.000

SF  

20.58000

0410 *Preformed Thermoplastic Pavement Marking (Xwalk-Stop 
Line) (Inlaid)

0.000

0.000

627-30410  
 

0.000.000

0.00

4,234.000

SF  

13.00000

0415 *Survey Monument (Type 1) 0.000

0.000

629-01001  
 

0.000.000

0.00

1.000

EACH

270.77000

0420 *Survey Monument (Type 5) 0.000

0.000

629-01005  
 

0.000.000

0.00

3.000

EACH

812.31000

0425 *Survey Monument (Type 1A) 0.000

0.000

629-01011  
 

0.000.000

0.00

3.000

EACH

812.31000

0430 *Flagging 0.000

123.250

630-00000  
 

3,070.16123.250

3,070.16

3,200.000

HOUR

24.91000

0435 *Traffic Control Inspection 0.000

7.000

630-00007  
 

1,478.407.000

1,478.40

66.000

DAY 

211.20000

0440 *Traffic Control Management 0.000

13.000

630-00012  
 

22,387.3013.000

22,387.30

160.000

DAY 

1,722.10000
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PCN: 22085-BID    ESTIMATE RUN 04/07/2021

PROJECT: NHPP145A-076                  ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

16:16:47

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0445 *Pedestrian Barricade (ADA) 0.000

17.500

630-80340  
 

568.5817.500

568.58

200.000

LF  

32.49000

0450 *Construction Traffic Sign (Panel Size A) 0.000

14.000

630-80341  
 

303.2414.000

303.24

124.000

EACH

21.66000

0455 *Construction Traffic Sign (Panel Size B) 0.000

0.000

630-80342  
 

0.000.000

0.00

28.000

EACH

32.49000

0460 *Portable Message Sign Panel 0.000

2.500

630-80355  
 

9,477.002.500

9,477.00

7.000

EACH

3,790.80000

0465 *Advance Warning Flashing or Sequencing Arrow Panel (B
Type) 

0.000

1.000

630-80357  
 

1,624.631.000

1,624.63

4.000

EACH

1,624.63000

0470 *Drum Channelizing Device 0.000

19.500

630-80360  
 

422.3719.500

422.37

100.000

EACH

21.66000

0475 *Traffic Cone 0.000

25.000

630-80380  
 

27.0025.000

27.00

200.000

EACH

1.08000

0480 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

175,000.000

F A 

1.00000

0485 F/A Fuel Cost Adjustment 0.000

0.000

700-70016  
 

0.000.000

0.00

75,000.000

F A 

1.00000

0490 F/A Roadway Smoothness Incentive 0.000

0.000

700-70018  
 

0.000.000

0.00

150,000.000

F A 

1.00000

0495 F/A Asphalt Cement Cost Adjustment 0.000

0.000

700-70019  
 

0.000.000

0.00

0.010

F A 

1.00000
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PCN: 22085-BID    ESTIMATE RUN 04/07/2021

PROJECT: NHPP145A-076                  ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

16:16:47

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0500 F/A On-The-Job Trainee 0.000

0.000

700-70023  
 

0.000.000

0.00

3,000.000

F A 

1.00000

0505 F/A Quality Incentive Payment 0.000

0.000

700-70025  
 

0.000.000

0.00

75,000.000

F A 

1.00000

0510 Project First Program 0.000

0.000

700-70111  
 

0.000.000

0.00

1,000.000

F A 

1.00000

0515 F/A Erosion Control 0.000

0.000

700-70380  
 

0.000.000

0.00

3,000.000

F A 

1.00000

CAT 94,666.0294,666.026,592,869.69CURRENT AMT0200 $ $ $

CAT NO0300 STRUCTURES 

0520 *Removal of Asphalt Mat (Planing) (Special) 0.000

0.000

202-00246  
 

0.000.000

0.00

365.000

SY  

28.26000

0525 Hot Mix Asphalt (Patching) (Asphalt) 0.000

0.000

403-00720  
 

0.000.000

0.00

60.000

TON 

320.12000

0530 Geotextile (Crack Reduction) (High Density) 0.000

0.000

420-00510  
 

0.000.000

0.00

135.000

SY  

35.59000

0535 *Waterproofing (Membrane) 0.000

0.000

515-00120  
 

0.000.000

0.00

365.000

SY  

27.08000

0540 *Concrete Sealer 0.000

0.000

515-00400  
 

0.000.000

0.00

140.000

SY  

58.49000

0545 *Sawing and Sealing Bridge Joint 0.000

0.000

518-03000  
 

0.000.000

0.00

136.000

LF  

58.49000
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

16:16:47

CUMULATIVE
AMOUNT

CAT NO0300 STRUCTURES 

0550 *Concrete (Patching) (Polymer) 0.000

0.000

601-06020  
 

0.000.000

0.00

1.000

CY  

3,790.80000

CAT 0.000.0064,144.99CURRENT AMT0300 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0555 *Field Office (Class 2) 0.000

1.000

620-00002  
 

30,190.981.000

30,190.98

1.000

EACH

30,190.98000

0560 *Field Laboratory (Class 2) 0.000

1.000

620-00012  
 

30,190.981.000

30,190.98

1.000

EACH

30,190.98000

0565 Sanitary Facility 0.000

2.000

620-00020  
 

6,715.122.000

6,715.12

2.000

EACH

3,357.56000

CAT 67,097.0867,097.0867,097.08CURRENT AMT0400 $ $ $

$ 161,763.10161,763.10$6,724,111.76$CURRENT AMTPROJECT TOTAL


